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  Note: Cost estimate amounts and schedule dates shown 
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INTERSTATE 10, PAPAGO 
SR 85 TO DYSART ROAD 

 
 
 
 

 
 

 
 
 
 

 
 
 
 

WORK ELEMENT 

Verrado Way – Sarival Ave. 
(GPL) 

Sarival Ave. – Dysart Rd.  
(HOV/GPL) Perryville Rd. TI Bullard Ave. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jun-05 Apr-06  Jun-05(5) Apr-06(5)  Dec-08 Jun-12  Feb-02 Jul-03  

        Jul-06(6) Mar-07(6)        

DESIGN Oct-07(7) Mar-09(7) 3,700 Sep-06(4,5) May-07(4,5) 2,800 FY 12(3) FY 13(3) 1,300(1) Jun-05 Dec-06 1,000 

     Sep-07(4,6) Feb-09(4,6) 1,900       

RIGHT-OF-WAY   N/A Sep-07(6) Dec-08(6) 4,400 FY 12(3) FY 13(3) 1,800(1) Jun-05 Dec-06 4,000 

              

CONSTRUCTION Sep-09(7) May-11(7) 26,272(10) Jan-08(4,5) May-10(4,5) 89,928(8)(10) FY 13(3) FY 14(3) 18,000(1) May-07 Apr-08 9,191(10) 

     Nov-09(4,6) Jul-11(4,6) 36,422(10)       

LANDSCAPING:         (2)   (2) 

-DESIGN    Jul-09 Jun-10 320       

-CONSTRUCTION    Apr-11 May-12 7,000       

 AD - 3/27/09 AD - 10/16/07(5)       AD - 1/11/11(9)  AD - 1/31/07 
  AD - 6/26/09(6)               
      
             
      

 
 
 
 

Footnotes: 
  1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
  2) Included in the Construction amount 
  3) Schedule to be determined 
  4) Local advancement of schedule 
  5) Median widening (HOV/GPL) 
  6) Outside Widening (GPL) 
  7) Accelerated with ARRA 2009 funding 
  8) Includes Sarival Ave – Dysart Rd and Dysart Rd – SR 101L segments (HOV/GPL) 
  9) Landscaping Project (Sarival Ave – 107th Ave) 
10) ICAP not included 

 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, PAPAGO 
DYSART ROAD TO INTERSTATE 17 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

WORK ELEMENT 

Dysart Rd. –  
SR 101L, Agua Fria  

(HOV/GPL) 
SR 101L, Agua Fria – I-17, 

Phase 1 (GPL) El Mirage Rd. TI 43rd Ave. TI and 
51st Ave. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN_ COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jun-05(5) Apr-06(5)  Nov-07 Feb-16  Phase 4  Nov-04 Jun-05  

                 

DESIGN Sept-06(4) May-07(4) 2,800 Phase 3 4,800(1) Phase 4 1,300(1) Nov-05 Jul-06 200 

     FY 12(3) FY 13(3) 1,000(1)       

RIGHT-OF-WAY   N/A   N/A Phase 4 900(1)   N/A 

              

CONSTRUCTION Jan-08(4,5) May-10(4,5) 89,928(6)(8) Phase 3 68,400(1) Phase 4 18,100(1) Dec-06 Aug-07 2,180(8) 

     FY 13(3) FY 15(3) 13,400(1,7)       

LANDSCAPING:      (2)       

-DESIGN             

-CONSTRUCTION             

 AD - 10/16/07(5)      AD - 9/14/06  
            
            
            
            

      
 
 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Local advancement of schedule 
5) Median widening (HOV/GPL) 
6) Includes Sarival Ave – Dysart Rd and Dysart Rd – SR 101L segments (HOV/GPL) 
7) Utility relocation 
8) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, MARICOPA 
SR 51 TO SR 202L, SANTAN 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 

WORK ELEMENT 

Sky Harbor West Airport  
Access 

BEGIN COMP. 
COST 
($000) 

SCOPING Nov-01 Mar-12  

     

DESIGN FY 14(3) FY 15(3) 2,600(1) 

     

RIGHT-OF-WAY FY 14(3) FY 15(3) 10,600(1) 

     

CONSTRUCTION FY 15(3) FY 17(3) 37,400(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

WORK ELEMENT 

32nd St. – SR 202L, Santan 
(Phase 1) 

32nd St. – SR 202L, Santan 
(Phase 2) 

32nd St. – SR 202L, Santan 
(Phase 3) 

Southern Ave –  
SR 143 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Nov-01 Mar-12  Nov-01 Mar-12  Nov-01 Mar-12  Apr-07 Jun-07  

              

DESIGN FY 12(3) FY 13(3) 11,700(1) FY 12(3) FY 13(3) 8,000(1) FY 13(3) FY 14(3) 9,400(1) Jun-07 Dec-07 240 

              

RIGHT-OF-WAY FY 10(3) FY 11(3) 116,000(1) FY 12(3) FY 13(3) 24,900(1) FY 13(3) FY 15(3) 72,200(1)   N/A 

  FY 09(4) FY 09(4) 20,000(4)          

CONSTRUCTION FY 13(3) FY 15(3) 167,400(1) FY 14(3) FY 16(3) 114,000(1) FY 15(3) FY 17(3) 134,600(1) Mar-08 Oct-08 2,867(5) 

              

LANDSCAPING:   (2)   (2)   (2)   N/A 

-DESIGN             

-CONSTRUCTION             

          AD - 12/31/07  
            
            
            

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Advance acquisition funds 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, MARICOPA 
SR 202L, SANTAN TO RIGGS ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

SR 202L, Santan – Riggs Rd. 
(HOV/GPL) Ray Rd. TI Chandler Heights Rd. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jun-99 Oct-12  Aug-04 Mar-05  Phase 4  

                    

DESIGN FY 14(3) FY 15(3) 4,800(1) Jul-05 Jan-06 550 Phase 4 1,300(1) 

           

RIGHT-OF-WAY   N/A   N/A   (2) 

           

CONSTRUCTION FY 15(3) FY 17(3) 68,900(1) Aug-06 Jul-07 7,928(4) Phase 4 21,600(1) 

           

LANDSCAPING:   (2)   N/A   (2) 

-DESIGN          

-CONSTRUCTION          

    AD - 5/5/06     
         
         
         
         

 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 17, BLACK CANYON 
I-10 EAST TO ARIZONA CANAL 

 
 
 
 
 
 
 

 
 

 
 
 
 

  
  

 
 
 

 

WORK ELEMENT 

I-10 East – I-10 West  
(GPL/HOV) 

McDowell Rd. –  
Arizona Canal (GPL) 

16th St. –  
Buckeye Rd.  

(Local Project)(5) 
Bethany Home Rd. – Northern Ave. 

(Alhambra District) 

 
BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

 SCOPING Jul-07 Sep-12  Jul-07 Sep-12  Jul-03 Aug-04  N/A N/A  
                           
 DESIGN Phase 4 20,000(1) Phase 4 28,600(1) Sep-05 Jan-06 (4) Jan-10 Dec-10 195 
               

 RIGHT-OF-WAY Phase 4 100,000(1) Phase 4 140,000(1)   N/A (3)  (2) 

               
 CONSTRUCTION Phase 4 280,000(1) Phase 4 430,000(1) Jul-06 Jan-07 (5) Jul-11 Apr-12 784 
               
 LANDSCAPING:   (2)   (2)   N/A   (2) 

 -DESIGN             

 -CONSTRUCTION             

    AD - 4/24/06 30% - 7/9/10 
     95% - 9/20/10 
     100% - 12/21/10 
     AD - 4/14/11 
      

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars)  
2) Included in the Construction amount 
3) Schedule to be determined 
4) Design by consultant retained by local agency 
5) Construct screen walls funded by local agency ($4,534) 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
 
 Page 6 of 37   January 31, 2011 

INTERSTATE 17, BLACK CANYON 
ARIZONA CANAL TO SR 101L 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

Arizona Canal – SR 101L, Agua Fria 
(GPL) 

Peoria Ave. – Greenway Rd. 
(Drainage IMP) Cactus Rd. TI 

 
BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

 SCOPING Jul-07 Sep-12  N/A N/A  Jun-03 Sep-04  

                     

 DESIGN FY 15(3) FY 16(3) 6,000(1) May-05 Mar-06 900 Mar-05 Sep-05 300 

            

 RIGHT-OF-WAY   (2)   N/A   N/A 

            

 CONSTRUCTION FY 16(3) FY 18(3) 86,400(1) FY 16(3) FY 18(3) 16,917 Jan-06 Nov-06 6,291(4) 

            

 LANDSCAPING:   (2)   N/A   (2) 

 -DESIGN          

 -CONSTRUCTION          

    AD - 9/15/05 
     
     
     
     

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 17, BLACK CANYON 
SR 101L TO SR 74, CAREFREE HIGHWAY 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

SR 101L – Jomax Rd. 
(HOV/GPL) 

Jomax Rd. –  
SR 74, Carefree Highway 

(HOV/GPL)(8) 
Jomax Rd. TI and 

Dixileta Dr. TI Dove Valley Rd. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Oct-99 Nov-04  Oct-99 Nov-04  Feb-03 Jun-05  Sep-06 Jun-07  

                       

DESIGN Nov-06 Jun-07 6,170(8,9) Jul-06 Jul-07 6,170(8,9) Jul-05(4) Jun-06(4) 2,800 Sep-07(4) May-08(4) 2,263 

              

RIGHT-OF-WAY Jul-06 Jun-09 35,500(5) Jul-07 Jun-08 26,000(7)   N/A   N/A 

  Jul-06 Jun-07 7,800(9) Jul-06 Jun-08 17,000(6)       

CONSTRUCTION Jan-08 May-10 77,210(12) Mar-08 Aug-10 95,226(8)(12) May-07(4) Oct-08(4) 40,054(12) Oct-08(4) Apr-10(4) 22,736(12) 

 Jan-07 Jun-07 15,000(10)(12)          

LANDSCAPING:             

-DESIGN Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) 

-CONSTRUCTION Nov-10 Oct-12 6,534(9)(12) Nov-10 Oct-12 6,534(9)(12) Nov-10 Oct-12 6,534(9)(12) Nov-10 Oct-12 6,534(9)(12) 

 AD - 10/2/07 AD - 11/9/07     AD - 12/28/06 AD - 7/21/08 
 AD - 6/30/10(11) AD - 6/30/10(11) AD - 6/30/10(11) AD - 6/30/10(11) 
     
     
     Footnotes: 

1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Local advancement of schedule 
5) SR 101L to Happy Valley Road 
6) Happy Valley Road to Dixileta Drive 
 

  7) Dixileta Drive to SR 74, Carefree Highway 
  8) I-17/SR 303L TI project costs included in this project 
  9) SR 101L to SR 74, Carefree Highway 
10) Obligated funds for utility relocation 
11) Landscaping project 
12) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
 
 Page 8 of 37   January 31, 2011 

INTERSTATE 17, BLACK CANYON 
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD 

 
 
 
 
 
 
 
 
  
 
 
 
 
 
 

WORK ELEMENT 
SR 74, Carefree Hwy. TI SR 74, Carefree Hwy. – Anthem Way 

(GPL) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jun-05 Dec-05  Oct-99 Nov-04  

              

DESIGN May-06 Dec-06 1,500 Dec-07(4) Sep-08(4) 2,600 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Jun-07 Oct-08 23,466(5) Aug-09(4) Jul-10(4) 13,314(5) 

        

LANDSCAPING:   (2)   (2) 

-DESIGN       

-CONSTRUCTION       

 AD - 2/13/07  AD - 4/14/09  
     
     
     
     

 
 

 

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Accelerated with ARRA 2009 funding 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 24, GATEWAY 
SR 202L, SANTAN TO MERIDIAN ROAD 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 

WORK ELEMENT 

SR 202L, Santan –  
Ellsworth Rd. 

Corridor 
R/W Protection 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING(5) Dec-06(5) May-11(5)    N/A 

              

DESIGN Aug-10 Aug-11 12,000(1)   N/A 

        

RIGHT-OF-WAY Jan-10 Aug-11 33,000(1) FY 07 FY 08 4,000(1) 

        

CONSTRUCTION Jan-12 Jan-14 112,352   N/A 

        

LANDSCAPING:   (2)    

-DESIGN       

-CONSTRUCTION       

 30% - 4/30/10     
 60%  - 1/28/11     
 95%  - 5/20/11     
 100% - 8/15/11     
 AD - 10/28/11     

 
Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Local advancement of schedule 
5) Study limits are SR 202L – Ironwood Road 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 30, I-10 RELIEVER 
SR 85 TO SR 303L 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

SR 85 – SR 303L 

BEGIN COMP. 
COST 
($000) 

SCOPING Jan-06 Jun-14  

     

DESIGN   N/A 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION   N/A 

     

LANDSCAPING:   N/A 

-DESIGN    

-CONSTRUCTION    

   
    
    
    
    
    

 
 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 30, I-10 RELIEVER 

SR 303L TO SR 202L SOUTH MOUNTAIN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 
SR 303L – SR 202L 

BEGIN COMP. 
COST 
($000) 

SCOPING Aug-05 Jun-12  

     

DESIGN   N/A 

     

RIGHT-OF-WAY FY 11 FY 12 10,000(1) 

     

CONSTRUCTION   N/A 

     

LANDSCAPING:   N/A 

-DESIGN    

-CONSTRUCTION    

   

    
    

Footnote: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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STATE ROUTE 51, PIESTEWA 
SHEA BOULEVARD TO SR 101L, PIMA 

 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Shea Blvd. –  
SR 101L, Pima (HOV/Ramp) 

BEGIN COMP. 
COST 
($000) 

SCOPING Aug-04 Sep-05  

        

DESIGN Feb-06 Nov-06 3,500 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION May-07 Feb-09 47,612(3) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

 AD - 1/26/07 
  
  
  
  

  
  

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, GRAND AVENUE 
SR 303L TO 83RD AVENUE 

 
 
 

WORK ELEMENT SR 303L – 99th Ave., Ph. 1  
(GPL)  

SR 303L – SR 101L, Agua Fria, Ph. 2 
(IMP) 

99th Ave. – 83rd Ave., Including  
New River Bridge 

_BEGIN_ COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-05 Jan-07  (3) (3)  Nov-04 Sep-05  

                    

DESIGN Nov-07 Feb-09 2,500 FY 14(3) FY 15(3) 3,480(1) Mar-06 Oct-08 500 

           

RIGHT-OF-WAY Nov-07 Jun-09 1,000 FY 14(3) FY 15(3) 11,200(1)    

           

CONSTRUCTION Jan-10 Nov-11 22,276(4)(5) FY 16(3) FY 18(3) 50,320(1) Oct-09 May-11 7,647(4)(5) 

           

LANDSCAPING:   (2)   (2)   (2) 

-DESIGN          

-CONSTRUCTION          

 AD - 9/2/09  AD - 6/15/09 
    
    
    
    

 

Footnotes: 
1) Estimate based upon the Regional Transportation Plan (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Funded with ARRA 2009 funds 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, GRAND AVENUE 
SR 101L, AGUA FRIA TO VAN BUREN STREET 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

WORK ELEMENT 

SR 101L, Agua Fria – 
McDowell Rd. (Phase 1) 

SR 101L, Agua Fria  –  
Van Buren St. (Phase 2)(4) 

83rd Ave. and 
 Peoria Ave. 

71st Ave. –  
Grand Canal Bridge  

(Surface Improvements) 

_BEGIN_ COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-07 Jan-09  (3) (3)  Jul-00 Jan-01  Jul-03 Jan-04  

                          

DESIGN Apr-09 Feb-11 2,700 FY 13(3) FY 14(3) 1,500(1) Jan-03 Oct-05 (6) Jul-04 Oct-05 (5) 

              

RIGHT-OF-WAY Jun-09 Jun-11 9,350   (2)   N/A   N/A 

              

CONSTRUCTION Sep-11 Apr-13 17,120 FY 14(3) FY 16(3) 20,500(1) Jan-06 Apr-07 1,164(7) Feb-06 Oct-06 3,979(7) 

              

LANDSCAPING:   (2)   (2)   (2)   N/A 

-DESIGN             

-CONSTRUCTION             

 60% - 9/28/09     AD - 10/19/05  AD - 11/1/05  
 95% - 1/29/10           
 100% - 2/25/11           
 AD - 6/24/11           
            

 Footnotes: 
1) Estimate based upon the Regional Transportation Plan (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Specific projects identified in Grand Avenue MIS II 
5) Designed by ADOT staff 
6) Designed by Consultant retained by local agency 
7) ICAP not included 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, SUPERSTITION 
INTERSTATE 10 TO POWER ROAD 

 
 
 
 
 

 
 
 
 
 
 
 
 

WORK ELEMENT 

I-10 – SR 101L, Price 
(GPL) 

Gilbert Rd. – Power Rd.  
(HOV/GPL) Higley Rd. TI 

_BEGIN_ COMP. 
COST 
($000) _BEGIN_ COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Mar-07 Jul-07  Aug-97 Oct-00  Mar-05 Dec-05  

                    

DESIGN Sep-07 Feb-08 2,200 Nov-04 Jul-05 6,700 Dec-05 Apr-06 130 

           

RIGHT-OF-WAY   N/A   N/A   N/A 

           

CONSTRUCTION Oct-08 Apr-10 22,800(6) Nov-05 Jul-07 79,440(6) Dec-06 Jul-07 4,941(6) 

           

LANDSCAPING:   (2)      (2) 

-DESIGN    Nov-04 Sep-05     

-CONSTRUCTION    Mar-08 Apr-09 5,016(5)(6)    

 AD - 3/31/08  AD - 7/22/05  AD - 8/23/06 
  AD - 12/8/06(4)  
     
     
     

 

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Landscaping project 
5) Val Vista Dr. – Power Rd. 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, SUPERSTITION 
POWER ROAD TO MERIDIAN ROAD 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

WORK ELEMENT 

Crismon Rd. – Meridian Rd.  
(HOV/GPL) 

Meridian Rd. TI 
(Half Interchange) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Phase 3  FY 11(3) FY 12(3)  

              

 DESIGN FY 16(3) FY 17(3)  1,900(1) FY 12(3) FY 13(3) 800(1) 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Phase 3 26,500(1) FY 13(3) FY 15(3) 11,700(1) 

        

LANDSCAPING:   (2)   (2) 

-DESIGN       

-CONSTRUCTION       

       
       
       

 Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 85 
INTERSTATE 8 TO INTERSTATE 10 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

WORK ELEMENT 

SR 85 at Gila Bend, 
Phases 1 and 2 MP 130.7 – MP 137.0 MP 139.01 – MP 141.71 Warner Street Bridge MC 85 – Southern Ave. Southern Ave. – I-10 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Oct-06 Mar-10  - Jun-02  - Jun-02  - Jun-02  - Jun-02  - Jun-02  

                                      

DESIGN Oct-09 Jun-10 1,440 Jan-03 Jun-08 (4)  Mar-07  Jul-07 FY 11(3)   Sep-06  Aug-07 Nov-08 3,431(6) 

  Phase 3 1,300(1,9)                

RIGHT-OF-WAY Oct-09 Jun-10 2,000  Jun-08   Mar-07    N/A  Sep-06  Aug-07 Mar-09 (6) 

  Phase 3 5,000(1,9)                

CONSTRUCTION Jan-11 Nov-12 16,599(8)(10) Nov-08 Jan-10 28,729(10) Nov-07 Dec-08 22,118(10) FY 11(3) FY 12(3) 3,280 Apr-07 May-08 9,416(10) Oct-09 May-11 16,899(7)(10) 

 FY 10(3) FY 11(3) 1,400(5)(10)    FY 08 FY 08 224(5)(10)              

 Phase 3 37,000(1,9)                

LANDSCAPING:   N/A   N/A    N/A    N/A   N/A     N/A 

-DESIGN                       

-CONSTRUCTION                       

 AD - 6/30/10 AD - 6/27/08 AD - 6/28/07 100% - TBD AD - 12/29/06 AD - 7/17/09  
    AD - TBD    
        
        
        Footnotes: 

1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars)     6) Includes Design, Right-of-Way and Utilities 
2) Included in the Construction amount                                                              7) Funded with ARRA 2009 funds 
3) Schedule to be determined                                                                             8) Funded with HES funds 
4) Designed by ADOT staff                                                                                 9) SR 85 at Gila Bend, Phase 2 
5) Utility Construction                                                                                          10) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 74, CAREFREE HIGHWAY 
US 60, GRAND AVENUE TO SR 303L 

 

WORK ELEMENT 

ADOT 
BISON CONTRACTING 

Construct Passing Lanes 
MP 13-15, EB 

ADOT 
NESBITT CONTRACTING 
Construct Passing Lanes  

MP 20-22, EB & WB 

Corridor R/W Protection 

_BEGIN_ COMP. 
COST 
($000) _BEGIN_ COMP. 

COST 
($000) _BEGIN_ COMP. 

COST 
($000) 

SCOPING Feb-06 Apr-07  Feb-06 Apr-07    N/A 

               

DESIGN Feb-09 Jan-10 (4) Oct-07 Jan-09 (4)   N/A 

           

RIGHT-OF-WAY   N/A   N/A FY 08 FY 09 3,000(5) 

           

CONSTRUCTION Aug-10 Apr-11 3,485(7)(8) Nov-09 Oct-10 2,325(7)(8)   N/A 

 AD - 4/21/10  AD - 8/21/09     
        
        
        
        

 
SR 87, DUTHIE – MARTIN HIGHWAY 

 

WORK ELEMENT 

ADOT  
COFFMAN SPECIALTIES 

Forest Boundary –  
New Four Peaks 

JACOBS 
ROYDEN CONSTRUCTION 

MP 211.8 – MP 213.0(6) 

JACOBS 
ROYDEN CONSTRUCTION 

New Four Peaks Rd. –  
Dos S Ranch Rd.(6) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jan-03 Sep-04  Mar-05 May-08  Apr-05 Jul-08  

         
     

DESIGN Oct-04 Mar-07 (4) Sep-08 Feb-10 220 Sep-08 Feb-10 2,300 

           

RIGHT-OF-WAY Oct-04 Mar-07 400   N/A   N/A 

           

CONSTRUCTION Jul-07 Sep-08 21,106(8) Jul-10 Jun-11 1,161(7)(8) Jul-10 Jun-11 12,846(7)(8) 

 AD - 4/23/07 AD - 3/19/10  AD - 3/19/10 
      
      
      
      
 
 
 

 
SR 88 

 

WORK ELEMENT 
Fish Creek Hill 

BEGIN COMP. 
COST 
($000) 

SCOPING    

        

DESIGN   150 

     

RIGHT-OF-WAY    

     

CONSTRUCTION Oct-10 Feb-11 (3) 

 AD - 7/23/10  

 
 
 
 

US 93 
 

WORK ELEMENT 

JACOBS 
MARKHAM CONSTRUCTION 

Wickenburg By-Pass 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-99 Jan-04  

        

DESIGN Nov-03 Jun-07 1,500 

     

RIGHT-OF-WAY Nov-03 Jun-07 24,000 

     

CONSTRUCTION Jan-08 Feb-10 31,550(8) 

 AD - 6/29/07  
   
   
   
   

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Project funded and constructed by Central Federal Lands Highway Division 
4) Designed by ADOT staff 
5) US 60, Grand Avenue – SR 303L 
6) Combined into one construction project 
7) Funded with ARRA 2009 funds 
8) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, AGUA FRIA 
MC 85 TO US 60, GRAND AVENUE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

I-10 – Tatum Blvd. (HOV)  
(Design Build) 

Bethany Home Rd. TI,  
North Half 

I-10 – MC 85 
(99th Avenue) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Mar-09 Aug-10  Aug-02 Aug-03  Jun-07 Sep-07  

           

DESIGN N/A N/A (2) Jul-05 Apr-06 1,000 Oct-08 Aug-09 500 

           

RIGHT-OF-WAY   N/A   N/A Oct-08 Jan-10 2,600(4) 

           

CONSTRUCTION Jan-11 Sep-11 112,215(6) Aug-06 Sep-07 8,852(6) Jul-10 Mar-11 2,079(5)(6) 

           

LANDSCAPING:   (2)   (2)   N/A 

-DESIGN          

-CONSTRUCTION           

 AD - 6/23/10 AD - 5/23/06 AD - 4/21/10 
    
    
    
    

 Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Right-of-way and utility relocation 
5) Funded with ARRA 2009 funds 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, AGUA FRIA 
US 60, GRAND AVENUE TO I-17 

 
 
 

 
 
 
 
 
 
 
 
 
 

 
 

WORK ELEMENT 
 

I-10 – Tatum Blvd. (HOV)  
(Design Build) 

Beardsley Rd./ 
Union Hills Dr. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Mar-09 Aug-10  Nov-07 Apr-08  

            

DESIGN N/A N/A (2) Jul-07 Dec-08 700 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Jan-11 Sep-11 112,215(5) Feb-10 May-11 16,518(4)(5) 

           

LANDSCAPING:    (2)    (2)  

-DESIGN          

-CONSTRUCTION       

 AD - 6/23/10 AD - 8/7/09 
    
    
    
     

 
Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Funded with ARRA 2009 funds 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, PIMA 
I-17 TO SHEA BOULEVARD 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

I-17 – SR 51 
(GPL) 

I-10 – Tatum Blvd. (HOV)  
(Design Build) 

SR 51 – Shea Blvd. 
(GPL) 

Tatum Blvd. – Princess Dr. 
(HOV) 64th St. TI 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) _BEGIN_ COMP. 

COST 
($000) 

_BEGIN
_ COMP. 

COST 
($000) 

SCOPING  Jun-11  Dec-12  Mar-09 Aug-10   Jun-11  Dec-12(5)  Aug-04 Dec-05  Feb-03 Dec-04  

              Nov-07(6) Aug-10(6)               

DESIGN Phase 4 4,800(1) N/A N/A (2) Phase 4 5,100(1,5) Jun-07(4) Oct-07(4) 2,600 May-05 Mar-07 1,800 

        Phase 4 3,700(1,6)       

RIGHT-OF-WAY   N/A   N/A   N/A   N/A May-05 May-07 4,000 

                 

CONSTRUCTION Phase 4 68,700(1) Jan-11 Sep-11 112,215(7) Phase 4 72,800(1,5) Jun-08(4) Jul-09(4) 16,166(7) Nov-07 Oct-08 27,093(7) 

        Phase 4 57,824(6)         

LANDSCAPING:   (2)   (2)    (2)   N/A    (2)  

-DESIGN                   

-CONSTRUCTION                   

          AD - 12/28/07  AD - 6/30/07 
             
             
             
             

 
Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Accelerated with STAN funding 
5) SR 51 – Princess Drive 
6) Princess Drive – Shea Boulevard 
7) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, PIMA 
PRINCESS DRIVE TO SR 202L, RED MOUNTAIN 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Princess Dr. –  
SR 202L, Red Mountain (HOV) 

Shea Blvd. –  
SR 202L, Red Mountain (GPL) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Aug-04 Dec-05  Nov-07 Aug-10  

              

DESIGN Apr-06 Mar-07 5,000 FY 12(3) FY 13(3) 6,400(1) 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Aug-07 Jan-10 56,319(4)(5)(6) FY 14(3) FY 16(3) 96,385 

        

LANDSCAPING:   N/A   (2) 

-DESIGN       

-CONSTRUCTION       

 AD - 5/14/09  30% - 12/22/11  
       
       
       

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Included funding for FMS implementation 
5) Hayden Rd. – Princess Dr. (Drainage Imp) included with this project 
6) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 101L, PRICE 
SR 202L, RED MOUNTAIN TO SR 202L, SANTAN 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

SR 202L, Red Mountain –  
SR 202L, Santan (HOV) 

Baseline Rd. –  
SR 202L, Santan (GPL) 

Balboa Dr. – 
Multi-Use Path(6) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Aug-04 Dec-05  Phase 4  FY 14(2) FY 14(2)  

                 

DESIGN Jun-07(3) Jan-08(3) 5,000 Phase 4 3,500(1) FY 15(2) FY 15(2) (5) 

           

RIGHT-OF-WAY   N/A   N/A   N/A 

           

CONSTRUCTION Jul-08(3) Feb-10(3) 38,091(7) Phase 4 49,900(1) FY 15(2) FY 16(2) 2,000(4) 

           

LANDSCAPING:   N/A   (2)   N/A 

-DESIGN          

-CONSTRUCTION          

 AD - 3/31/08     
      
      
      
      Footnotes: 

1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Schedule to be determined 
3) Accelerated with STAN funding and combined SR 202L, Red Mountain - Baseline Road 
    and Baseline Road - SR 202L, Santan projects 
4) Includes Design and Construction amounts 
5) Included in Construction amount 
6) City of Tempe sponsored project 
7) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 143, HOHOKAM 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

SR143/Sky Harbor Blvd. TI 

 
BEGIN COMP. 

COST 
($000) 

 SCOPING Dec-05 Jul-07  

     

 DESIGN Apr-09 Mar-10 3,600 

      

 RIGHT-OF-WAY Apr-09 Mar-10 (3) 

      

 CONSTRUCTION Dec-10 Sep-12 20,724(4)(5) 

      

 LANDSCAPING:   (2) 

 -DESIGN    

 -CONSTRUCTION    

  AD - 7/22/10  
    
    
    
    

 

Footnotes: 
1) Schedule to be determined 
2) Included in the construction amount 
3) Right-of-way to be provided by the City of Phoenix 
4) Funded with ARRA 2009 funds 
5) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SOUTH MOUNTAIN 
I-10, MARICOPA TO ELLIOT ROAD  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

I-10, Maricopa – I-10, Papago (R/W): $60,000 FY 11 - FY 12 

WORK ELEMENT 

51st Ave. – Elliot Rd. 
(Segment 4) 

17th Ave. – 51st Ave. 
(Segment 3) 

24th St. – 17th Ave. 
(Segment 2) 

I-10, Maricopa – 24th St. 
(Segment 1) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-01 Jan-13  Jul-01 Jan-13  Jul-01 Jan-13  Jul-01 Jan-13  

              

DESIGN Phase 4 4,500(1) FY 12(3) FY 13(3) 16,000(1) Phase 3 9,300(1) Phase 3 8,000(1) 

              

RIGHT-OF-WAY Phase 4 23,000(1) FY 12(3) FY 14(3) 195,500(1) Phase 3 13,600(1) Phase 3 50,000(1) 

              

CONSTRUCTION Phase 4 64,800(1) FY 14(3) FY 16(3) 227,700(1) Phase 3 133,000(1) Phase 3 114,500(1) 

              

LANDSCAPING:   (2)   (2)   (2)   (2) 

-DESIGN             

-CONSTRUCTION             

            
            
            
            
            

 

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SOUTH MOUNTAIN 

ELLIOT ROAD TO I-10, PAPAGO  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

51st Ave – I-10, Papago (R/W): $55,000 FY 07 - FY 10 

WORK ELEMENT 

Elliot Rd. – Baseline Rd. 
(Segment 5) 

Baseline Rd. – Salt River 
(Segment 6) 

Salt River Bridge 
(Segment 7) 

Salt River – Buckeye Rd. 
(Segment 8) 

I-10, Papago/SR202L System TI 
(Segment 9) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-01 Jan-13  Jul-01 Jan-13  Jul-01 Jan-13  Jul-01 Jan-13  Jul-01 Jan-13  

                 

DESIGN Phase 4 6,700(1) FY 14(3) FY 15(3) 3,200(1) FY 14(3) FY 15(3) 7,000(1) FY 13(3) FY 14(3) 12,400(1) Phase 3 10,500(1) 

                 

RIGHT-OF-WAY Phase 4 39,200(1) FY 14(3) FY 15(3) 30,600(1) FY 14(3) FY 15(3) 19,000(1) FY 14(3) FY 15(3) 131,000(1) FY 14(3) FY 15(3) 64,700(1) 

              Phase 3 49,600(1) 

CONSTRUCTION Phase 4 95,700(1) FY 15(3) FY 17(3) 46,300(1) FY 15(3) FY 17(3) 99,400(1) FY 15(3) FY 17(3) 177,100(1) Phase 3 149,200(1) 

                 

LANDSCAPING:   (2)   (2)   (2)   (2)   (2) 

-DESIGN                

-CONSTRUCTION                

               
               
               
               
               

 
 Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, RED MOUNTAIN 
I-10/SR51 TI TO SR 101L 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

I-10/SR51 TI – SR101L 
(Design-Build)(2) 

Mill Ave. & Washington St. 
(Bridge Widening) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jul-05 Jun-07  Jul-05 Jun-07  

              

DESIGN N/A N/A (1) Jul-07 Nov-07 1,200 

        

RIGHT-OF-WAY   N/A   N/A 

       

CONSTRUCTION Dec-08 Jan-11 219,777(3) Jun-08 Apr-09 6,000(3) 

        

LANDSCAPING:   (1)   N/A 

-DESIGN       

-CONSTRUCTION       

 AD - 5/07/08  AD - 3/19/08  
     
      
      
      

Footnote: 
1) Included in the Construction amount 
2) Includes eastbound widening for total length of project, and 
    westbound widening from Scottsdale Rd – SR 101L  
3) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 202L, RED MOUNTAIN 
SR 101L TO HIGLEY ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

SR 101L – Gilbert Rd. 
 (GPL) 

SR 101L – Gilbert Rd. 
(HOV) 

Gilbert Rd. – Higley Rd. 
(HOV) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Aug-10 Mar-12  May-06 Aug-07  Mar-09 Aug-10  

                 

DESIGN FY 14(3) FY 15(3) 3,900(1) Jan-08 Sep-08 2,500 Phase 3 1,300(1) 

           

RIGHT-OF-WAY   N/A   N/A   N/A 

           

CONSTRUCTION FY 15(3) FY 17(3) 56,400(1) Apr-09 Aug-10 24,321(4) Phase 3 16,800(1) 

           

LANDSCAPING:   (2)   N/A   N/A 

-DESIGN          

-CONSTRUCTION          

    AD - 11/25/08     
         
         
         
         

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, RED MOUNTAIN 
HIGLEY ROAD TO US 60 

 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Higley Rd. – US 60 
(HOV) 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-09 Aug-10  

        

DESIGN Phase 4 2,200(1) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Phase 4 32,300(1) 

     

LANDSCAPING:   N/A 

-DESIGN    

-CONSTRUCTION    

   
   
   
   
   

 
Footnote: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 202L, SANTAN 
US 60 TO GILBERT ROAD 

 
 
 
 
 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

US 60, Superstition – Gilbert Rd. 
(HOV) 

 
BEGIN COMP. 

COST 
($000) 

 SCOPING Mar-09 Aug-10  

         

 DESIGN Phase 4 3,400(1) 

      

 RIGHT-OF-WAY   N/A 

      

 CONSTRUCTION Phase 4 46,800(1) 

      

 LANDSCAPING:   N/A 

 -DESIGN    

 -CONSTRUCTION    
Footnote: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SANTAN 
GILBERT ROAD TO PRICE ROAD 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Gilbert Rd. – I-10 (HOV/Ramp) 
(Design-Build) 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-09 Aug-10  

        

DESIGN N/A N/A (2) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Aug-10 Oct-11 108,081(3) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

    
    
    
    

 Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) ICAP not included 
 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SANTAN 
PRICE ROAD TO INTERSTATE 10 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

WORK ELEMENT 

Gilbert Rd. – I-10 (HOV/Ramp) 
(Design-Build) 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-09 Aug-10  

        

DESIGN N/A N/A (2) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Aug-10 Oct-11 108,081(3) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 303L 
RIGGS ROAD TO CAMELBACK ROAD 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 
SR30/MC85 – I-10 I-10/SR303L TI Phase 1, 

I-10 Realignment 
Thomas Rd. –  

Camelback Rd. 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Dec-05 Dec-13  Apr-03 Mar-09  Apr-03 Mar-09  

           

DESIGN   N/A Jun-09 Oct-10 13,800(1) Dec-09 Apr-11 5,000(1) 

           

RIGHT-OF-WAY FY 10(2) FY 11(2) 10,000(1) Jul-09 Mar-11 61,000(1) Jul-10 Sep-11 62,200(1) 

  Phase 4 81,000(1)       

CONSTRUCTION   N/A Oct-11 Apr-14 212,907 May-12 Oct-13 60,744 

     FY 11 FY 11 4,700(3) FY 11 FY 11 1,500(3) 

LANDSCAPING:   N/A       

-DESIGN    FY 13(2) FY 14(2) 500(1) FY 12(2) FY 13(2) 200(1) 

-CONSTRUCTION    FY 14(2) FY 15(2) 7,000(1) FY 13(2) FY 14(2) 2,400(1) 

   30% - 10/17/08  30% - 1/25/08  
   60% - 4/6/10  60% - 5/10/10  
   95% - 6/15/10  95% - 11/1/10  
   100% - 10/26/10  100% - 4/15/11  
   AD - 4/22/11  AD - 1/6/12  
          

 
Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Schedule to be determined 
3) Utility Construction 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 303L 
CAMELBACK ROAD TO BELL ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Camelback Rd –  
Glendale Ave 

Glendale Ave –  
Peoria Ave 

Peoria Ave –  
Waddell Rd(4) 

Cactus Rd, Waddell Rd,  
& Bell Rd(2) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Apr-03 Mar-09  Apr-03 Mar-09  Apr-03 Mar-09  Apr-03 Mar-09  

              

DESIGN Dec-09 May-11 4,800(1) Jan-10 Mar-11 8,500(1) Oct-09 Mar-11 4,800(1) Jan-08 Sep-08 1,800 

              

RIGHT-OF-WAY Jul-10 Jun-12 21,700(1) Jul-10 Jul-11 85,900(1) Jul-09 Aug-10 10,000(1) Jul-08 Jun-09 27,000 

           Jul-08 Aug-09  

CONSTRUCTION Nov-12 Apr-14 59,340 Dec-11 Nov-13 122,014(1) Jun-11 Nov-12 151,486(6) Jun-09 Mar-11 31,636(7) 

  FY 11 FY 11 8,000(5) FY 11 FY 11 9,800(5) FY 11 FY 11 400(5) Aug-09 Feb-11  

LANDSCAPING:            N/A 

-DESIGN FY 13(2) FY 14(2) 200(1) FY 12(2) FY 13(2) 300(1) FY 11(2) FY 12(2) 200(1)    

-CONSTRUCTION FY 14(2) FY 15(2) 2,400(1) FY 13(2) FY 14(2) 3,500(1) FY 12(2) FY 13(2) 2,400(1)    

 30% - 1/25/08  30% - 1/25/08  30% - 3/30/07  AD - 1/9/09  
 60% - 6/18/10  60% - 7/30/10  60% - 2/2/10    
 95% - 11/19/10  95% - 12/17/10  95% - 2/1/11    
 100% - 5/27/11  100% - 3/25/11  100% - 3/15/11    
 AD - 7/1/12  AD - 7/29/11  AD - 5/20/11    
            

 Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Construction Management At-Risk (CMAR), and accelerated with STAN funding 
3) Schedule to be determined 
4) Construction Management At-Risk (CMAR) 
5) Utility Construction 
6) Includes Peoria Ave – Waddell Rd and Waddell Rd – Mountain View Blvd projects 
7) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 303L 
WADDELL ROAD TO US 60, GRAND AVENUE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

WORK ELEMENT 

Waddell Rd –  
Mountain View Blvd(4) 

US60, Grand Ave/SR303L TI, 
Interim 

 
BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

 SCOPING Apr-03 Mar-09  Apr-03 Mar-09  
         
 DESIGN Oct-09 Mar-11 7,800(1) FY 12(3) FY 13(3) 3,400(1) 
         
 RIGHT-OF-WAY Oct-09 Aug-10 35,700(1) FY 13(3) FY 14(3) 10,000(1) 

         

 CONSTRUCTION Jun-11 Nov-12 151,486(6)(7) FY 14(3) FY 16(3) 48,400(1) 
   FY 11 FY 11 5,800(5)    
 LANDSCAPING:      (2) 
 -DESIGN FY 11(3) FY 12(3) 300(1)    

 -CONSTRUCTION FY 12(3) FY 13(3) 4,500(1)    

  30% - 3/30/07  30% - 3/31/11  
  60% - 3/1/10    
  95% - 2/1/11    
  100% - 3/15/11    
  AD - 5/20/11    

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Construction Management At-Risk (CMAR) 
5) Utility Construction 
6) Includes Peoria Ave – Waddell Rd and Waddell Rd – Mountain View Blvd projects 
7) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 303L 
US 60, GRAND AVENUE TO INTERSTATE 17 

 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

WORK ELEMENT 

Happy Valley Rd. –  I-17 
(Interim) 

Happy Valley Rd. –  
Lake Pleasant Rd. (Interim) 

Lake Pleasant Rd. – I-17 
(Interim) US60, Grand Ave. – I-17 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Mar-03 Dec-06  Mar-03 Dec-06  Mar-03 Dec-06  May-08(7) May-10(7)  

                    

DESIGN FY 07(5) FY 09(5) 19,300 May-07 Jun-08 (6) Jun-07 Nov-08 (6) Phase 3 18,600(1) 

              

RIGHT-OF-WAY FY 06(3) FY 07(3) 10,000(1,4)  May-07 Dec-08 26,000 Jun-07 Nov-08 40,000   N/A 

              

CONSTRUCTION    Jan-09 Feb-11 113,089(8) Apr-09 Apr-11 78,577(8) Phase 3 265,400(1) 

              

LANDSCAPING:      (2)   (2)   (2) 

-DESIGN             

-CONSTRUCTION             

   AD - 9/12/08  AD - 2/13/09     
           
           
           
           
             

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Update (in 2009 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined 
4) Funding includes Design and Right-of-Way 
5) See specific project information 
6) See Happy Valley Rd – I-17 (Interim) project information 
7) US 60, Grand – Happy Valley Parkway 
8) ICAP not included 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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MULTIPLE CORRIDOR PROJECTS 
 

 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 

WORK ELEMENT 

NFRA 
MEADOW VALLEY  

Proposition 400  Noise Walls 

BEGIN COMP. 
COST 
($000) 

SCOPING Mar-08 Jun-08  

     

DESIGN Jun-09 Apr-10 1,560 

     

RIGHT-OF-WAY    

     

CONSTRUCTION May-11 May-12 23,995 

     

LANDSCAPING:   N/A 

-DESIGN    

-CONSTRUCTION    

 AD - 1/6/11  
   
   
   
   

 


